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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes
- Tensioning of hand-rope & messenger cables

Today I was inspecting Rogelio Ruiz’s crew on Cable wrapping on the South main-span. See the diaries
of L. Woo, M. Bruce, V. Altimarano, R. Feather, & S. Soheilifard for additional details of Cable field work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:30.
See below for details of the work performed by Rogelio’s crew:

Cable wrapping at Cable bay 108S to 106S:
- Zinc paste was applied to the Cable between PPs 107S & 106S.
- The butt splice that was started yesterday near PP 107.4S was completed. - Note: They later added the
Cadwelds on the S-wires that were butt spliced at PP 107.4S.
- The Cable was wrapped with the “pull” machine, & stopped when the bobbins ran low on S-wire near PP
106.5S.
- Cadwelds were placed atop the Cable to secure the S-wire in place.
- The S-wire butt splice near was done near PP 102.4S. - Note: Cadwelds were not placed above these
spliced wires today. They will be added later.
- The Cable was wrapped with the “pull” machine, & stopped when the wrapping machine ran up against
the edge of the CB at PP 106S.
- Cadwelds were placed atop the Cable to secure the S-wire in place.
- About 15 turns of S-wire was loosely wrapped around the Cable near PP 106S for later hand wrapping.

Cable wrapping at Cable bay 110S to 108S:
- Zinc paste was applied to the Cable between PPs 110S & 109.5S. - Note: The Cable was cleaned with
MEK prior to placing the zinc paste.
- The “push” wrapping machine was installed on the Cable just uphill of the CB at PP 110S.
- Wrapping was not started by the end of the shift.
.

- At 15:10, Rogelio’s crew left after only an 8-hour shift.
- From 15:00 until 16:00, I inspected Mike Draper’s crew performing hand wrapping at PP 102S.
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- From 16:00 until 16:15, I spoke with ABF Engineer Adam Reeve regarding several issues with the
upcoming work of phase-4 load transfer. Also, I inspected the cleaning of the S-wire in the South main-
span to make sure that they are using the proper cleaning products.
- At 16:30, I left the bridge.
- From 16:40 until 17:15, I reviewed RFI-2398 regarding bolted connections at PP 116 (part of phase-4
load transfer).
- From 17:15 until 17:40, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE MOLINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

APP RYAN CONNERIronworker 8.00 0.00 0.00 8.00

APP BISMARCK HERNANDEZIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00
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